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Contracted Volumes for Bottom of CAD

Option | Quantity (CY)

Base Bid - Cape Cod Bay 100000

Alternate 0001 - Borrow Pit 18000
| Total: 118000

If funding is available, the following potential add-on items

may be utilized:

Potential Add-On

Additional Cape Cod Disposal 35000
Additional Borrow Pit Capping 4500
Capping of Area A of QU-3 15000
Upland Reuse at Sawyer Street 15000

Estimated Volumes for Phase lll Dredging
Project
Old North Wharf Fisheries 2000
Warren Alexander 1000
Linberg Marine 4700
Union Wharf 4400
Tonnessen Park 1500
-{Upper Harbor 5 7000| ==
Gifford Street Boat Ramp . — 20000
South Terminal 2 - 10000
Packer 4000
Former MacLean's Seafood 3000
= Total: 57600

Please note the following:

- Volumes for Gifford Street and South Terminal are
composite (i.e., may be used for either project).

- Volumes for Packer and Former MacLean's
Seafood may be transferred to Gifford Street or
South Terminal if needed.

- 2,000 yards of Upper Harbor is for dredging around
the new EPA dock to be built on the north side of the
Sawyer Street facility.

- 5,000 yards of Upper Harbor is to dredge around
the anticipated rowing facility pier.

. - Total volume is based upon a $40 per cubic yard

dredge price. If costs come in below $40/cy, Phase
Il volumes may increase.

L.
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New Bedford Harbor Development Commission
New Bedford Harbor CAD Cell 2 Top of CAD Cell
Contract No. HDC-FY08-006

May 30, 2008

Submittal Register

The Top of CAD Cell dredge project is the initial phase of construction of a second confined aquatic disposal (CAD) cell, referred to
as CAD Cell 2, in New Bedford Harbor. The Contractor selected for this project, Burnham Associates, Inc. (BAI), will be dredging
sediments known to contain PCBs and other contaminants from the design footprint of CAD Cell 2 for transport and disposal into
existing Borrow Pit CAD Cell and CAD Cell 1. Debris encountered during the dredge deemed unsuitable for disposal in CAD Cell 2
shall be removed for off-site disposal.

This Submittal Register has been prepared by the Owner’s Representative, Apex Companies, LLC. As required by the For
Construction Specifications, BAI shall submit the following documents for review and approval in accordance with the requirements
of Section 01300 — Submittal Procedures. Items 1 through 3 are required to execute the contract. The remaining items are required
after the Notice to Proceed but no less than five (5) days prior to the start of in-water dredging work. Other relevant documentation
was submitted as part of BAI’s bid package. Unless otherwise noted, BAI shall submit four (4) copies of each required document.

Part 1.3 Submittals

Document Specification Section Comments
. Certificates of Insurance Section 00700 — General Conditions Required for execution of Contract
Part 5.04 — Insurance Requirements
. Surety Bonds Section 00200 — Instructions to Bidders Required for execution of Contract
Article 16 —Contract Bonds Required See Section 00610 — Performance Bond
See Section 00611 — Labor and Materials Payment Bond
. Proposed Subcontractors Section 01300 — Submission Requirements Required for execution of Contract
Part 1.9 — Preconstruction Submittals Submit: Contractor’s Certification (Page 25) and
Section 00800 — Supplementary Conditions Subcontractors’ Certification (Page 26)
Pages 25 and 26.
. Progress Schedule Section 01010 — Summary of Work Refer to Section 01310 — Construction Progress Schedules

Six (6) copies
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NEW BEDFORD, MA
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Project Funding Milestone Schedule
New Bedford Harbor Phase III Dredge Project

2007 2008 2009

FYos8' | FY 09
‘| —>
December | January | February | March | April | May | June | July | August | September | October | November | December | January

Top of CAD $1.6 M Already Funded Engineering/Construction

* April 1, 2008 $5.5 M Seaport Vote

@=—¢ Contract with DCR

AT
A April 21, 2008 DCR Contract

oyl

.T—‘ Lower CAD - Procure Contractor $100k Needed

’ June 1, 2008 $4.1 M of Total Needed for CAD Contracts

| |
.—L—. Construct Z"J Half of CAD

4 | | |
ﬁz €51.3 M of Total Needed for Phase Ill Area Dredge

T R
.@fﬁ E —_—

Dredge New Bedford & Fairhaven Phase Ill Areas

e A o T

Steamship Authority Dredging in Fairhaven
Funded through separate source (?{-— '}o( o0 ¢
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CONCEPTUAL LAYOUT PLAN ONLY

This conceptual layout does not represent a CAD cell design this layout concept was constructed
solely for the purpose of identifying the amount of area required for CAD cell layouts given the
information currently avoilable concerning necessary disposal volume, phasing, sequencing,
possible construction scenarios and likely funding cycles
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